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23 February 1988

MEMORANDUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

FROM: 25X1

Chairman, ILSP Working Group o : )

SUBJECT: ILSP Working Group Meeting Minutes - 18vFebruary-1988

1. The scheduled meeting of the ILSP Working Group (ILSP) was held
at 1000 hours, 18 February 1988. The following representatives were present:

IL.SP 25X1

ILSP

OIT

ILSP

ILSP )
0/Comp :
0S/CSB

0S/CSB

OSWR/Admin
OL/NBPO

ILSP

OEA

JLSP

0S/HSD

DS&T Alternate
OTE/AD

OMS

OIT/NBCPD
OIT/NBCPD

OEA

DCI Alternate
0S/AS

0S/PSD.

NESA

DI Alternate

DO Representative
ILSP

25X1

OL 10059-88

SECKET
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4 : SECRET

SUBJECT: ILSP Working Group Meeting Minutes — 18 February 1988

The meeting followed the scheduled Agénda (Attachment l).

2. 014 Business

A. The minutes of the previous meeting were approved.
clarified the statement in paragraph 5B that said beepers and 2-way radios
will be supported in the NHB by adding that prior approval for beepers and
2-way radios 1s still required from 0S and OIT. There has been no change in
the approval policy.

B. The DO has not yet named an alternate ILSP WG member;m

3. OL Topics

- A. An updated NHB North Tower Occupancy Schedule (Attachment 2) was
presented by overing the period of 27 June 1988 through 12 December
1988. Moves of the 2nd and 5th floor ISCs have been added to the schedule.
The sequence of component moves within an office will be based on the offices'
needs. Partial moves can be made over weekends and/or complete moves can be
made on consecutive working days as needed by the components,

B. NHB Fit-up Work and NHB Survey Work are proceeding on schedule
according to] =~ | A detailed schedule of these activities was
distributed (Attachment 3). An updated copy of this schedule will be
distributed every meeting. :

C. The first floor North Tower connector entrance was accepted today
(18 February 1988) by GSA. It has not yet been approved for use; however,
concern has been expressed related to access control. Presently, anyone
wearing a hard hat is considered OK to pass thru, and the future use of "NHB
flash passes” is being considered.

D. It was announced that the OGC and 0IG will occupy space in the

South Tower that had been assigned to OL and PPS. A copy of the authorization
for this action is attached. (Attachment 4)

4, OIT Topics

A, ‘presented the status of PBX and WANG work in the
NHB, expressed several schedule concerns, and concluded with an impact
statement (Attachment 5). Basically, OIT was concerned that because of FMD's
15 March ground floor OTS renovation date, OIT would not be able to conclude
their work before the scheduled 1 July move date. OIT and OL agreed to work
together to ensure that thé 1 July deadline date is not missed.

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 18 Februéry 1988

B. [Ia]presented an updated Computer System relocation
schedule that contained slight changes (Attachment 6). The changes were
caused by delays in funding of the communications center relocation.

C. OIT provided the specifications for paging systems that will be

supported (beepers) in the NHB (Attachment 7). OIT support for two-way radios
will be discussed at the next ILSP meeting.

D. [::::::::]requested that in order to show realistic schedules, any
padding of dates that may now be in the present schedule should be eliminated.

\J

A-RDP89-00244R001804420012-5

25X1

pl' <y «

' {
5. 08 Topics | | | WW@TV,%/UW,

A. The subject of alarm status was deferred until the next ILSP W\(ﬂ d”%

!

South Tower is not satisfactory and may have to be replaced. OIT and OL/NBPO
are addressing the problem. .

meeting. A comment was made by OIT that conduit for security alarms in the 54WﬂwUVV’
/
fl

B. The 0S position on vault walls is contained in their attached
memo to OSWR (Attachment 8).

C. 0S8 said that certified equipment being moved into the NHB does

not have to be recertified; however, 0S requires a list.of all equipment that
is being brought into the NHB,

6. Outstanding Issues/Questions

A. The Office of Security's Executive Officer is meeting with
concerned components to determine the appropriate policy regarding safes in
the NHB. Some organizations such as the special Navy programs require the use
of safes.

B. A reminder was made to components to provide OIR with a list of
required cable TV drops in NHB and OHB, with a drop copy of these requirements
to ILSP. '

C. A memo responding to possible electronic interference in the NHB

from OTS projects is attached for information (Attachment 9).

7. General Issues or Concerns

There were no additional Issues or Concerus.

SECRET

M
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SUBJECT: ILSP Working Group Meeting Minutes - 18 February 1988

8. Action Item Review

ILSP-23

ILSP-37

ILSP-39

ILSP-40

ILSP-41
ILSP-42

ILSP-43
! . 1LSP-44

ILSP-45

9. The
HQs.

DO Alternate - deferred until 3 March

Determine Storage Requirements of
Compartmented Material - Letter
written to 0OS - AI (Closed)

Proﬁide alarm dates for schedules -
deferred until 3 March

Schedule meeting on Corridor

Connector - meeting held - AI open
awaiting results

0TS concerns of frequency interference -
AI (Closed) - memo attached

Computer Recertification — AI (Closed)

Schedule meeting on CCTV for
compound security - meeting
scheduled for 23 Feb AI open awaiting results

Define supported 2-way radios and beepers

in NHB - beepers closed — radios deferred
until 3 March

Define CCTV requirements to OIR with
copy to ILSP - AI open

next iLSP WG meeting is scheduled 7 March 1988 at'0900—1100 in 3El4

25X1
*
DA, DO, DI,
DS&T, D/DCI,
ILSP Representatives
25X1

SECRET
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ILSP WORKING GROUP
: AGENDA
- 18 FEBRUARY 1988

- OLD BUSINESS

- RevieW/Approvél of Minutes of previous meeting ’ : )

- New DO Alternate ILSP member STATA
- OL TOPICS | -

- Overview of North Tower Schedule‘ STAT

- Status of NHB Fit-up Work STAT

- Status of NHB Survey Work

— Control of 1lst Floor North Tower connector entrance before“July )

= OGC and 0IG NHB Planning V | ;
- 0IT TOPICS D | | STAT

- Statusvof PBX and Wang work in NHB - 7 STAT

- Status of Computer Systems relocation

= OIT support for radios and paging systems (beepers) in the NHB.

- Issues/Cohcerns?

STAT

- 0S TOPICS

- Status of Alarm work in nHB

~ 0S Position on Vault Walls

0S Certification policy in NHB

Issues/Concerns?

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5
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- OUTSTANDING ISSUES/QUESTIONS

- Policy regarding safes in the NHB
- 0IR request for cable TV drop requirements

- Possible electronic interference from OTS projects

- GENERAL ISSUES OR CONCERNS?

- DA
- 0/DCI
- DI
- DO
-~ DS&T

— ACTION ITEM REVIEW

= NEXT MEETING: 3 MARCH 1988, 10:00 3F1l4 HQS
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Integrated Logistics Support Program
NHB North Tower Occupancy Schedule

(~ | 1988 ™)
ACTIVITY prany BN JuL AUG SEP OCT | NOV_[DEC | LATE
pop7| 4 [ 1h8pks|1 [8]15R 209 5 12]1906] 3T10] 170431 7 1a]21Rg 5 Ti2
OIT Phone Operators @ NO
ISC — 2nd Floor NO
0TS M NO
ISC — 5th floor ' @ NO
OSWR (A NO
OEA YA NO
NESA o, NO
MPSS | NO
BSB, CAD, NBPO, OIT v NO
OTE Classrooms 9 NO
OMS Infirmary J NO
OIT Office/Storage A NO
Tower Clean—Up Work V.. 77701 NO
. J.
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UNCLASSIFIED
17 February 1988

...................... .....COMPLETION.DATES..........vvi ...

North OL oL 0IT . OL OIT oL 0s
Agency Tower 100% Provide UnderFloor Carpet & Install Final Alarms
Office Area Drawings Access Work Furnlture Phones Checkout Worklng

0TS Ground 871228*% 880315 880509 ?
“1st  871104% 871215% 8805027 _ ?
2nd 871103*% 871204% 8805027 - ?
3rd 871023* 871029*% 8805027 ?

OSWR  3rd 871023% 871023* 880502 ?
4th  871026*% 871103*% 880502 ?
5th 871028% 871120% 880502 ?

NESA 6th 880104%* -880119*% 880401 . ?

OEA 6th 880121%* - 880128% . 880401 7 ?

MPSS 5th 880129 880209* 7 : : ?

DI/TF 6th 880121+ 880128* 880401 ' ) ?

OTE-1 2nd 880309 880323
4th - 880301 880315

OMS-2 . 4th 880301 880315

ISC-3 2nd 880307 880321
5th 880307 880321

OL-4 Ground 880219 880219

OIT-5. 1st 880404 880418
2nd 880404 880418

OP-6 4th 880404 880418

*  ACTUAL completion date (dates without asterisks are PLANNED dates)r
-1 Fit-up of OTE classrooms only

-2 Flt -up of OMS Infirmary only

-3 Information Service Centers

-4 Fit-up ofVOL storage areas only

-5 Fit-up of OIT storage/office areas

UNCLASSIFIED
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UNCLASSIFIED

-6 Fit-up of OP office area around OMS Infirmary

N/A  Not Applicable

?  Date not yet supplied or verified

UNCLASSIFIED
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DDA 88-0263
2 February 1988

MEMORANDUM FOR: Director of Central Intelligence

VIA:

FROM:

Deputy Director of Central Intelligence

R. M. Huffstutler
Deputy Director for Administration

SUBJECT: . Headquarters Space for the Office of General Counsel

1.

and the Office of Inspector General

At your request, the Office of Logistics proposes the following plan

to consolidate the Office of General Counsel (OGC) and the Office of Inspector
General (OIG) in the New Headquarters Building (NHB) by January 1989, Because

the NHB Occupancy plan was complete, the proposal requires the eviction of DA
components. :

STAT 2.

OGC will be relocated from to the sixth floor of

the New Headquarters Building (Soutn Tower). OGC will occupy 17,000 square
feet of space previously planned for the Office of Logistics.

3.

To cdnsolidate the Audit Staff/IG from Key’Building with the

Inspection Staff located at Headquarters, the 0IG will be moved to 13,000
Square feet of space on the second floor of the New Headquarters Building
(South Tower). This was space originally intended for the Political and
Psychologiqal Staff (PPS) of the DO. PPS will instead Occupy DA space in

the New Headquarters Building (North Tower) until reTﬁt&E@B‘fﬁEﬁﬁ?‘Original
Headquarters Building. .PPS would have moved in this time period in any event
to permit planned renovation of the area they currently occupy.

4.

ILLEGIB

Implications:
°The cost of these moves adds §$1.3 miilion to the building program.

°The only DA components scheduled to remain on the Headquarters
compound are necessary to run it or service the expanded number of
Headquarters personnel. Additional space at Headquarters, e.g. a
START task force, must come at the expense of evicting DI or DO
‘components, :

R. M. Huffstutler

CONFIDENTTAT.
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SUBJECT: Headquarters Space for the Office of General Counsel
and the Office of Inspector General '

CONCUR:
Deputy Director of Central Intelligence ‘ Date
APPROVED:
25X1
- B3 FEB 1988
D1t Date - ' ILLEGIB
DDA/RMHuffstutler:bs (2 Feb 88) %SX1
Distribution: ’
Orig - Addressee (To be returned to DDA)
1 - ER v
2 - DDA

2 - D/OL

2

CONFIDENTIAL
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ROUTING AND RECORD SHEET

SUBJECT: (Optionol)

FROM:  William F. Donnelly . EXTENSION | MO
Inspector General I STAT
' OATE
6E08 Headquarters | ** 2 February 1988
"TO: (Officer designation, room aumber, ond DATE
building} . OFFICER'S COMMENTS {Number eoch comment to show from whom

MCEVED | FOrWARDED INITIALS to whom. Drow o line ocross column ofter each comment.}

.DDCI , Bob:

2. At your request, one of the

: last things I did as DDA was
direct OL to propose how OGC
3 and the IG, including Audit Staff,
could be housed in the NHB.
. Attached is OL's preferred
Py _ — , solution.

IG - 6E08, HQS - If the DCI wants this to
5. = sy happen by 1 Jan 89, he (or you)

~|must direct OL to make it happen.
*{ Otherwise, they will proceed as

: - < ready planned.
6 // é;\\\
| .

™ STAT
William F. Donnelly

Lo e—

T~

(Attached has been noted by DDA.)

10.

1n. : 1

2.

13.

14.

18.

fo.EM 6] 0 USE PREVIOUS -  U.S. Government Printing Office: 1985—494-834/4915¢ -
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PREFERRED SOLUTION*

\RH)LCE OL SPACE ON 6th FLOOR TO 11,200SF

- WILL HOLD: 0L FRONT OFFICE, RESOURCE MGMNT, COVERT PR@UREP'EN’I‘

- COMBINE FMD & RECD ON 5th FLOOR

- SUPPLY, CONTRACTS, PROCUREMENT EXEC & STAFF, LAW, SECURITY UNITS
ALL REMAIN EXTERNAL

\HOUSE OGC ON Sth FLOOR IN FORMER OL SPACE

\HGJSEI IG & AUDIT IN DO/PPS SPACE ON 2nd FLOOR

VACANT | -
\HOUSE PPS IN(PCLYGRAPH SPACE ON 4th FLOOR UNTIL SPACE IN CHB AVAILABLE .
(SEVERAL YEARS)

- BALANCE OF POLY SPACE (11,000SF) STILL AVAILAELE

SPACE FOR INF NDNITORIblG NEXT TO SOVA ON 4th FLOOR, IMMEDIATELY ABOVE ACIS ON
3rd FLOOR

- AVATLABILITY TIED TO RENOVATION OF SOVA SPACE (1990-1991)

* ASSUMPTIONS: IG & AUDIT = 13,000SF REQUIREMENT
T ———— .

BASED ON '89 PRQJECTED POSITION STRENGTH

3

= 17,000SF REQUIREMENT (INCL. LIBRARY)

BASED ON '89 PROJECTED POSITION STRENGTH

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5
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CcosT

CONVERSION OF QPEN-LANDSCAPE OL SPACE TO PRIVATE LEGAL
OFFICES. -—-==—=-m=—s====== ---—$ 500K

CONVERSION OF OPEN-LANDSCAPE PPS SPACE TO ALLOW PRIVACY

FOR IG INSPECTORS AND INVESTIGATORS ($30/SF) : ---- 375K
INSTALLING DCI LOCAL AREA NET BETWEEN MMB & OHB---------=--- 125K

CONVERTING POLYGRAPH SPACE TO SWING SPACE ($10/SF)-----——--- 130K :
$1.130K

*  ADDITIONAL COSTS ATTRIBUTABLE TO CHANGE OF OCCUPANTS. COSTS INCURRED

REGARDLESS OF OCCUPANT NOT INCLUDED HERE. RATES BASED ON CURRENT NHB REDESIGN
EXPERIENCE .

-
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DRAFT
OTS SCHEDULE (GROUND FLOOR)
YEAR 1988
MONTH FEB | MAR |  APR | May JUN | JuL
COMPLETE 5/10
WANG .
WIRING ' A
FMD 5/11 6/23
SITE
PREP ‘(44 DAYS)
DEVICE 6/24 7/7
PLACEMENT
(9 WORK DAYS)
SCHEDULED 7/8
MOVE : VAN
DATE .
MONTH FEB | MAR |  APR |  MAY JUN | JUL
YEAR 1988

N AFT

0TS "Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5
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CONCERNS

® FMD HAS PUBLISHED A SCHEDULE THAT CAUSES
INSTRUMENT PLACEMENT AFTER BUILDING
OCCUPANCY COMMENCES AND SWITCHES ARE
OPERATIONAL

® NO CONTROL OF FMD SCHEDULE

® ALL SCHEDULE COORDINATION ATTEMPTED AFTER
THE FACT

.

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5
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IMPACT STATEMENT

INSTRUMENT PLACEMENT IN A RED ENVIRONMENT WILL:

INCREASE INSTRUMENT PLACEMENT & CHECKOUT :TIME
INCREASE COST

INCREASE NEED FOR BADGED PERSONNEL AND
DECREASE SUPPORT:IN OHB

.

MAY AFFECT STARTUP IN SOUTH TOWER

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5
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RELOCATION SCHEDULE
11 January 8_8
DATE 1987 19886 1989
OF MOVE | MOVE SEQUENCE
JUL |AUG|SEP |OCT|NOV|DEC|JAN | FEB |[MAR|APR |[MAY|JUN | JUL [AUG|SEP|ocT|Nov|pEc | JAN| FEB
BOD B-B Link
1 Sept & Site Preparation m m | =
1 Dec 87 Move '|nstall Connect to Connect to NB
1 Cray Operational  Rufling
4 Dec 87 1. CRAY Services LH ! n
) nnlll Relocate Relocate o
- Bridge  TRW 1D16 ( )
4Jan 88 & | 2. CAMS Development [ m | n
9 April 88 & Production Install
Bridge |Operational
16 Jan 88 3. DESIST i m
Instali
20 FEB Bridge Operational
Sd=Mer 88 4. FOURC Bl um
SEP/
May-88 5. Communications |
Center .
nstall Move 3 &
Bridge  Operational
27 May 88 | 6. VM/MVS General 1 N\
Services
Install Move 1 & \\
Bridge 2 Operational \\
2 Sept 88 7. SAFE Production n AN
’ (o
Install Move 1 dm
Bridge 2 O ti 1 i
4 Jduly 88 & | 8. ALLSTAR Upgrade oo grerstipnal | Maote "§
7 Oct 88 (1D16) ' }\ :
Move 1 Move 1 §
Nov 88 & 9. VM/MVS General my n
Feb 89 Services Expansion . \1
Install Move 1
1 Bridge Operational
11 Nov 88 10. SAFE Unclassified ‘ ﬁ)\
Install Move 1 &
17 Feb 89 11. Special Center Bridge 2 | Operational
© (GCo3) .. <—| RENOVATE ] m
GCo03

Declassified in Part - Sanitized Copy Approved for Release 2013/08/28 : CIA-RDP89-00244R001804420012-5



OFFICE

OSWR

oTs

NESA

OEA

MPSS

DI/TF

oI1T

OTE

OMS

PPS
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MOVE
DATE

AUG
AUG
AUG

JuL
JuL
JUL.
SEP
AUG
SEP

NOV

NOV
NOV
NOV
NOV

oCcT

ocT
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FLOOR

SN
4N
3N
3S

3N
2N
N
GN
GS

6N

6N

SN

6N

3N

N

GN

2s

1S
GS

an
2N
4s

4N
GS

2N

100%
DWGS

NOW
NOW
NOwW

NOW
NOW
NOW
NOW

NOwW

NOW

NOwW

NOwW

4/11
4/11
4/11
4/11
4/11
4/11
4/11

371
371

3/1

ACCESS TO
FLOOR

NOW
NOwW
NOwW

NOw
NOw
NOw
3/15

NOwW

NOwW

2/11

NOwW

'3/15

3/15

3/15

NEW BUILDING SCHEDULE

PBX WIRING
COMP DATE

DONE
DONE
DONE

DONE
DONE
DONE
4722

DONE

DONE

377

3/7

SPC WIRING
COMP DATE

572
5/2
5/2

5/2
5/2
5/2
5/9

4/1

4/1

N/A

WANG WIRING
COMP DATE

N/A
N/A
N/A

DONE
DONE
DONE
4/11

N/A

N/A

N/A

N/A

<

1988

COMMENTS

.NO WANGS

NO WANGS
NO WANGS

NO WANGS

’

NO WANGS

NO WANGS

NO WANGS OR SPEC WIRING
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CONFIDENTIAL 77/ N7/ 7/

17 February 1988

Beeper Support (Shielded New Hgs Building)
OIT will support two brands of Beepers in the New Hgs Bu1ld1ng (NHB)
ThlS includes: )
1. Two types of Pagers from Multicom (C&P).

a. One type provides a tone alert; the user then calls somewhere
(typically his/her office) for further details.

b. The other type provides a visual display (up to 10 digits) to
the user - whatever the calling party enters via a touchtone
keypad (typically his/her callback number).

c. Both types operate on 152.84 MHz.

2. Two types of Pagers from Metrocall.
a. One type provides tone only and operates on 152.15 MHz.

b. The other type provides a display and operates on 152.70 MHz. '

3. There w1ll be a 'receive only' capability for supported beepers
inside the NHB.

CONFIDENTIAL
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B 1988

MEMORANDUM FOR: Chief, Administrative Staff
OSWR '

STAT

FROM:

Chief, Physical Security Division
Office of Security

SUBJECT: Request for Security Waiver

REFERENCE: Your Memorandum, Same Subject, dated 27 January
1088 ' :

l. In response to your request for a security waiver of
the requirement for expanded metal in the walls of rcom 42014,
New Headquarters BRuilding, DCID 1/21 states that in military
compounds, or their equivalent, in the United States, above or
completely below ground level, SCIF walls must be constructed
from slab-to-slab but need not be reinforced with strengthening
materials. Therefore, the walls of the room do not need to be
reinforced. To provide visual evidence of attempted entry, all
construction must be done in a workmanlike manner, properly
finished, and/or painted.

s

2. The primary entrance door must be equipped with an S&G
T-8500 series lock or other Group I combination lock with an
extension 50 escape mechanism. SCIF doors must be either "B"
label metal-clad fire doors or solid wood doors hinged on the
inside and must be plumbed in their frames and the frame firmly
affixed to the surrounding wall.

3. A Volumetric Alarm System should be installed to give
complete area coverage and all perimeter doors should be
equipped with balanced magnetic switches. The alarm control
box should be mounted in close proximity to the primary

25X1
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SECRET

entrance.

_ .4, For any further assistance regarding this subject,
please refer qguestions to Chief, Physical Security Division.

STAT

Copies to:
1 - C/0SWR Admin
2 - Chairman, ILSP Working Group

SECRET
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"Declassified in Part - Sanitized Copy

0TS/L0G 88-058
12 February 1988

MEMORANDUM FOR: Chief, OL/FMD/ILSP

FROM: STAT
Chief, OTS Logistics
SUBJECT: Shield Penetrations and RF Signal Generation ' - 25X1
‘1. This office has reviewed its requirements for antennae penetrations of
the New Headquarters Building (NHB) tempest shield and has determined that, as
of now, there are no such requirements which are necessary in preparation for 25X
our initial operation in the NHB _
2. Similarly, after consulting with Office of Security (0S) technical
personnel, it was mutually agreed that OTS' generation of radio frequencies
(RF) in the NHB will have a low probability of adverse impact on the 0S
technical systems monitoring the NHB's tempest integrity and RF signals from ,
within the building. | 25X
N .
3. Please be advised that this is the OTS assessment at this time. Both
this assessment and 0TS operational requirements are subject to change after
moving into the NHB. When such changes occur, 0TS will continue to work with
0S, the Office of Logistics and the Office of Information Technology to _
resolve whatever issues arise. 25X1
STAT
STAT -
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¥

DS&T/0TS/LOGS (12 Feb 88) STAT

Original - & 1 - Addressee

1 - DD/OTS

1 - OTS/SG

1 - OTS/ATG/EXO
1 - 0TS/0G/EX0

1 - OTS/OEG

1 - OTS/GITG/EX0
2 - 0TS/LOG

1 - C/DS&T/Admin
1 - 0S/TEMD

1 - 0S/TSCMD

1 - OIT/PD/NBC
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